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INIROHUCTION

AIM. The aim of this report is to highlight the progress that MCPA has made during the
second quarter of 1991 and detail any problems that may have occurred.

GENERAL

As climatic effect lessred in the second quarter of the year, they were of little effect
against the operation of MCPA. The main problem came to be the security situation. This
caused considerable delays and replanning of the operations. Security situations (aerial
bombing) have forced us to suspend operations in some provinces and redeploy our teams to
more peaceful areas. In addition, the security situation has also played a major role, not
only to MCPA but all other agencies, as to the access into certain areas which has been
somewhat difficult. MCPA have mainly been operating in five provinces during the second
quarter. These are Paktia, Paktika, Nimroz, Jabul and Kandahar. Honitoring of demining
teams was continued in this quarter. To date 9 (nine) demining teams have been monitored
and technical advice given.

In this period, two independent evaluation experts in the fields of management and
technical affairs have visited MCPA and the results of their evaluation are still to be

seen.

I would like to take the opportunity and thank all those who have somehow assisted us to
under take a successful operation, specially UNOCA for providing technical and
administrative advice and MCPA personnel and all other demining personne' §or their hard
work and sacrifice

Sayed Agqa
Director
Mine Clearance Planning Agency




ADMINISTRATION

During last three months the Admin sectiun was busy generally with day to day Admin within
the organization, updating all official records and creating File Index cards for 1991
filing systems. As stated in our first quarter report the Admin section is now becoming of
age, therefore, we do not face many problems in our daily activities. The major activities
of the Admin section during the previous three months were:

Employment of a temporary assistant for the Mapping section for the period of one month
(May), who could give Mapping a hand in drawing required maps.

We now own a complete set of video camera, VCR, TV and other accessories which will be
used as an instrument in improving our survey/monitoring missions.

Therefore, we needed to hire a cameraman. Among 12 candidate for the position one was able
to pass the interview as well as the practical examination and was employed.

As the MCPA radio base station is monitoring on a 24 hrs. basis there was a need to hire
one more radio operator. This was done on June 15, 1991,

Ouring this period two of our international demining experts were dismissed due to their
own personal reasons. [heir contracts were, however, due to expire on June 30, 1991.
Farewell parties were held for both.

During this period MCPA database which contains three types of databases linked together
(Survey/Clearance database, logistic database and Administration database) has been
completed. The database is programmed to provide different formats of reports.

a. The Survey/Monitoring Clearance Database has been designed to store
survey/monitoring and clearance information for minefields. The main part in this
database is the coding system which has been taken from the Provincial Gazetteer of
Afghianistan which was published in Feb. 1975, The Gazetteer provides a standard
coding system at village level approved by UNIDATA and is in use by many agencies.

This system can provide different reports according to UNOCA, ATC/SWAAD and MCPA
requirements.

b. The Logistic database can k~2p track of all non expendable equipments for which
MCPA is accountable,

c. The Administrative database contains complete employee records as well as report
formats according to UNOCA Standard Reporting Procedures.
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LOGISTICS

During the past quarter since Ist April 1991 the logistic section has strived to meet its
targets and has managed to maintain its target level.

A swwary of the major activities of the logistic section during these three months were:

1. The sub-office in Quetta has been assisted in various fields of administrative
operations and logistics. The major assistance is detailed below:
a. A computer with monitor and printer was purchased and issued to the sub
office.
b. All required stationery have been printed and provided
c. In order to provide a good environmental and working étmosphere. 3 sets of

air conditioners were sent to Quetta office from our stock in Peshawar.

d. The survey monitoring teams operating from Quetta have been fully equipped
with some extra mine detector, battery chargers, rechargeable batteries,
walkie talkie radios and it's planned that very soon they will be equipped
with one more mobile radio set and walkie talkie radios. )

e. The engine oi) and some other expendable replacement parts for the vehicles
which are either not available in Quetta or expensive, have been provided
through this section

2, tach two survey monitoring teams have been provided a third mine detector in order
to give them a reserve capability in country.

3. To add to the efficiency of the radio net-work an order was placed for the purchase
of 1 X base station, 4 X mobile sets, and 20 sets of walkie talkie radios.

’ 4, Due to bad hygienic conditions and as increase of mine incidents and vehicles

| accidents an authorized doctor from UNOCA Islamabad consulted and advised us on a
more effective first aid kit for om survey monitoring teams. The logistic section
has prepared the reconmended first aid kit that will be issued to our teams after
the required training

5. A video system has been purchased and handed over to the newly hired operator

6. To have a good workable atmosphere all offices have been fixed with air
conditioners.

7. All the inventory records have been computerized and checked. The result was

satisfactorily.

8. The balance of the advance money for general expenses has been checked weekly with
the finance section and all the purchased documents properly submitted to the
mentioned section,

9, A third pick up vehicle was rented due to the shortfall and un serviceability of
our two vehicles, Due to accident and technical defection, our vehicles are now
repaired and ore in sound running conditions. The 3rd rented pick up vehicle's
contract was not necessary to be extended any longer, therefore it's contract was
terminated w.e.f, from 02/06/91.

10, The damaged vehicle due to accident on 3rd March 1991 was repaired and the
replacement parts which were available in Pakistan were provided from abroad and
the vehicle is now in sound running condition. All the day to day maintenance of
the vehicles and other office equipments were done at one time in order to enable a
smooth operatfon

2
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11. Five 4X4 pick up which were ordered in last quarter are still awaiting. Due to
problems because of Gulf war the ordering process was delayed. It is hoped that

they are received in very near future

12. A data base s}ﬁtem is designed by the computer operator which is enabling the
logistic section to keep track of its accounts and inventory in a logical manner.




FINANCE

ACTIVITIES
During the second quarter of 1991 the finance section was engagzd in the following

activities:

1. Presentation and explanation of 1990 books and records to
UN auditors from New York.

2. Book keeping for the second quarter.

3. Preparation of financial statements for first and second quarter which have been sent to
Geneva.y

4, Enrolment of staff with bank.

IMPROVEMENTS

During second quarter the following improvements and modifications have been made in the
financial system..

1. All the employees have been enrolled with the bank, and the payments of their salaries,
0.S.A's and other entitelments are made through the bank to them.

2. Book keeping has been computerized, i,e cash book, bank book, general ledger and
advances ledger have been made through computer on a monthly basis.

3. No cash with drawls from the bank have been made since May 1991. All payments have been
made through cheque except for petty expenses which have been paid from advances given to

logistic officer and transport officer through cheque and have been adjusted on a monthly

basis through journal vouchers.

SURVEY MONITORING PLANNING & MAPPING (S.M.P.M) RUNNING COST
The following table shows total cost incurred against each account in second quarter 1991:

DESCRIPTION DIRECT PAK TOTAL % of BUDGET
uss RS uss$ ALLOCATED
UNDER THESE HEADS

1.Project Personnel 46200 540342 69693 8.7
2.DSA & Travel - 250365 10885 13.60
3.Expendable Equips: - 165737 7206 20.59
4.Operational Equip/Maint - 356780 15512 19,39

46200 1313224 103296 15.57

The total S.M.P.M cost from Ist January to 30th June 1991 was US$ 319901 which is 22.85% of
the MCPA total budget for 1991.

RUNKING COST ON S.M.P.K. PER SQUARE METRE:

During the second quarter the total area surveyed, monitored, and mapped was
4,788,301 square metres. The cost per square metre was US$ 0.021

f.e TOTAL S.M.P.M. COST/AREA S.K.P.M.

ESTABLISHMENT COST

The total establishment cost that consists of Non Expendabie Equipts such as mine
detectors, probes and radio equipts for 10 teams during the second quarter was US$ 3,666,
which is 1.04% of the tota) budget. The cost per team was US$ 366.60.




ADNINISTRATIVE €OSI

This is confirmation of expenses under below mentioned heads of accounts.

DESCRIPTION AMOUNT % of BUOGFT ALLOCATED
uss UHDER THESE HEADS
Support personnel 11,950 7.46
Premises & Facilities 7,206 20.56
General Expenses 4,979 24.89
Total: 24,135 17.63

The allocations of budget under different head and its utilization from st January to 30th
June 1991 atong with percentages given below:

ANOUNT AHOUNT  BALANCE %0F AMOUNT
AC.C. DESCRIPTION ALLOCATED uIiLIzZED UTILIZED
AGAINST
BUDGE ¥
1100 Project personnel 800,000 185,224 614,776 23.15
1300 Admin support personal 160,000 31,859 128,141 19.91
1500 Traveling D.S.A, 80,000 32,0540 47,946 40.06
4100 Expendable equipts 35,000 15,308 19,692 43.74
4200 Non expendable equip. 155,000 7,380 147,620 4.76
4300 Premises 35,000 15,077 18,922 13.08
5100 Ops. & main. of equip. 80,000 23,34 56,666 29.17
5200 Reporting cost 10,000 3,115 6,885 3115
5300 6.0.p. 20,000 6,920 13,080 34.60
5400 Contingency 25,000 - 25,000 <=
1,400,000 320,271 1,079,729 28.31

OPREATIONAL-~ ADMINISTRATIVE COST

OPS.E.C 3%
b3666

ADMIN.R.C 18%
$24135

ADMIN.E.C 0%
$0.01

OPS.R.C 79%
— $103296

SECOND QUARIER 1991

Re RUNNING, E- ESTABLISHMENTY, C- cOST 5




OPERATIONS
GENERAL SITUATION:

During the second quarter of 1991 MAPA has faced no political, tribal and/or social
problems with the communities and/or local authorities. We found locals very helpful and
they were in full support of our operations. This was a direct result. of good relations and
consultation with the local authorities.

Our teams have explained the importance and nced of demining operations to Shuras and
locals as well as asked their support for other relief work which is occurring generally
and with Operation Salam in particular.

The main problem was aerial bonbing of some arcas where we were planning to operate. That
forced us either to stop the operation or delay for some time. This had a negative effect
to the out put of the survey/monitoring teams.

Two of our teams could not deploy into Wardak province in late April, because of heavy
bombing on the Urgon (Paktika) - Wardak

main road. Two teams working in Urgon had to stop the operations for one week because of
bombing. One of the minefields which was surveyed only ten hours before got bombed in
Mondozai area of Khost district in Paktia province.

However we managed to successfully survey 33 minefields in Jaji and Khost districts of
Paktia province, Wazakhowa and Urgon districts of Pkatika province, Char Borjak district of
Nimroz province, Shahjoe and Darwazagai districts of Zabul province and Spinboldak district
in Kandahar Province,

MCPA director giving presentation to the representatives of
more then 25 countries




GENERAL SURVEY PROGRESS

Kunar province:

The survey of mined areas, excluding mountains, in the province has 100% completed in the
early days of this quarter. A certificate has been obtained from the provincial Shuras
confirming the successful completion of ail minefieid survey. The clearance operation is
still going on.

Paktia province:

In May 1991, MCPA teams started their operation in Jaji district. So far 8 minefields have
been surveyed, marked and mapped.

According to written requests from the elder Shuras of Mandozia, Ismailkiill sub districts
of Khost district and the request from DACAAR, a team was deployed into the above mentioned
areas in early June. three minefields were surveyed and due to the security situation
(bombing) the team was withdrawn

(See Annex A)

Paktika province:

In second quarter of 1991, the weather conditions allowed us to restart our activities in
Urgon district. During the quarter the final five minefields in the district were surveyed
and certificate was obtained from the district Shura, certifying the completion of
minefield survey of all known mined areas through the district excluding mountains.

In line with the request of district Shura of Wazakhowa, MCPA started its operation in
Wazakhowa district on May 12, 1991. After a meeting with the Shura it was known that the
priority of the local people for clearance is the road between Wazakhowa and Qamarudine the
bordering town in Pakistan from where that locals get most of their supplies.

The road was surveyed in eight different sections totalling 30Km of mined area. (See Annex
8)

Nimroze province:

According to the plan of work for 1991, the initial operation was launched into Charburjak
district in early May . The team was sent after formal request of Charborjak Shura. The
Shura was very cooperative and they have provided us security from Quetta. During the
mission and back to Quetta. ’

Four mined areas were surveyed and reports passed on to demining agency (SWAAD). (See

Annex C)

Kandahar province:

The operation continued through the second quarter in spin boldak district of kandahar
province. (See Annex D)

Zabul province:

Survey operations were conducted in the districts of Shahjoe, Darwazagie, Jeldak and Shahri
Saffa,

four minefields were surveyed in the province through the second quarter. The
survey/monitoring teams entertained full conmunity support.

(See Annex E)




NONITORING

It is strongly believed that monitoring of demining activities is as important as surveying
of mined areas. The main objective of monitoring is to make sure that all safety
procedures are being carried out properly in order to minimize the number of accidents that
may happen during a clearance operation as well as ensure that the mine eradication policy
of the United Nations is fully implemented. .

Therefore our teams have continued monitoring of demining teams in the second quarter of
the current year,

On April 19-11, 1991 ATC team No 5, 9, 13 and 15 were monitored by MCPA international
demining experts. Firstly thc importance of monitoring was explained to demining team
leaders and they then started their task. All team members were operating in & very safe.
method as they were trained in Risalpur. The only default was the absence of compasses. All
demining teams should be equipped with good quality compasses as soon as possible.

SWAAD team No 01, 03 and 04 in Spinboldak district and SWAAD team No 09 and 10 in Shor Awak
district of Kandahar province have been monitored over the second quarter. Safety
procedures were being undertaken. Lack of some important equipments such as compasses,
wmalkie talkie radios and MCPA maps are to be actioned.

Generally speaking, remarkable improvements could be noted compared to last year when the
teams were very young. Considerable experiences have been gained in the fields of practical
demining, command and control and all other aspects of demining operation It is hoped that
the operation is becoming more refined since the military contingents are allowed by their
governments to enter Afghanistan for the purpose of monitoring of demining activities.

e ——————e————

Day to day life in Afghan villages.




New and Unkoown devices found by MCPA
survey/monitoring teams

On May 23, MCPA survey/monitoring team No 1 during the survey of mine field No 024 (Zam
post) in Urgun district, Paktika province has found one anti-personal mine. The mine is
resembling 0ZM-72 but the size of it is approx. half that of 0Z4-72. On_the upper side of
this mine there are three small holes with some wires coming out. The mine was bearing no
markings. .

(See photo 1)

On June 06, on the way from the minefield to our base in Jaji district of Paktia province
while staying in a hotel for lunch MCPA team # 3 saw an explosive device with the owner of
the hotel. The device was covered with plastic and weighing 3 Kg. There was approx. 3m of
safety fuse connected to it. There was no detonator in the device. According to the owner
of the hotel this device was made in China and it could cnly be exploded by detonation. It
is suspected that the device is to be used for destruction of bridges and buildings. (See

photo 2)

In Khost district of Paktia province, it is reported by MCPA team No 7 that there are a lot
of artillery shells used as mines. The shells are placed on the ground and MUV-2 fuse is
placed on top of the shell and a loose wire is connecting the shell with a wooden stake
driven into the ground approximately 4-5m from the shell

(See photo 3)
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TRAINING

The occurrence of incidents, recovering of new devices during the operation Pericds, the.
more effectively designing of minefield maps and the properly use of First Aid medical kit
emphasize further trafning for MCPA surveyor/monitors.

To combat these eventualities, on June 26 1991, the MCPA arranged for a.one day training
session at its headquarter for all

surveyor/monitors. The aim of the training was to highlight and rectify methodoiogy for
designing of minefield maps and marking of all those points where mines will be found
within the minefield during the survey tasks.

On June 27, 1991 a one day First Aid medical course was conducted for all MCPA
surveyor/monitors. Dr. Allium of UNOCA Islamabad has briefed the teams members on how to
effectively use the First Aid medical kits and medicines.

Atl teams have been debriefed by the operation officer after their return from each
mission. Much useful advice was given.

Incidents

During the second quarter of the current year only one incident has occurred. This incident
occurred on May 30, 1991 in Ali Khail village, Jaji district of Paktia province in
minefield No.005. Due to this incident one MCPA surveyor/monitor Mohammad Osman of team No.
4 lost his left leg approx. 12cm below knee and received serous injuries on his right leg.
He was successfully evacuated to ICRC hospital in Peshawar. He is now able to walk with
stids and will soon be out of hospital. Mohammad Osman has asked the MCPA director if he
could go back and join his team members after full recovery.

D
Tl
s, w7

Mohammad Osman receiving first class medical treatment

1




HAPPING:

In addition to providing survey and operational maps the mapping section was busy training
surveyors in the construction of these maps in order to enable the survey/monitoring teams
to produce accurate data and quality formats of maps which then could be passed on to
demining teams. .

Below is an outline of work carried out by mapping of fice over the second quarter of 1991:

a. In this quarter we have started to implement a filing system that can keep a
master copy of maps of surveyed and cleared areas. All General Minefield Location
Maps and detailed Sketch Maps of Minefields which have been surveyed are filed into
the system in red files and minefields which are cleared will be filed separately
in green files,

b. 37 sheets of maps scale 1:100,000 of Northern provinces have been reproduced

€. Maps of target districts are provided to survey/monitoring missions according
to their requirements

~

d. Hinefield sketch maps of surveyed areas have been provided to demining
agencies.

e. The section is working on a general map of Afghanistan which at this stage is
70% completed

MCPA team convinced locals to give a way mines for central
destruction




FUTURE PLANS

As mentioned in our first quarterly progress report of 1991, we are planning to operate in
17 provinces during the current year. This largely depends on security situations in the
provinces if there is a workable environment. A clear example will be Wardak province that
we were unable to deploy our teams due to bombardment and fighting.

We are still waiting for the funding of our proposal for the General Survey of Mines
Situation in Afghanistan. Hopefully this wiil be funded after the positive result of the

mid term review of Operation Salam programmes for 1991.

Marking of minefields:

Upto date each turning point of surveyed minefields are marked with steel rods driven into
the ground and a pile of red painted stones on top. This is being done under the
understanding that the demining teams will come and clear these fields anywhere between a
week and a year after the survey.

It is very well known that demining of Afghanistan is a very big task and it will take many
years to declare the country free of mines. During this period many accidents may happen to
locals and travelers. In order to avoid or at least minimize the accidents we are planning
to put clear permaneat markings after the survey and physical proving of mined areas on
each turning point and wherever needed, so that everybody could note that they are near a
mined area and avoid it.

The shape and type of permanent marking is still under discussion. The matter has been
discussed with senior technical advisor UNOCA Demining programme and other military
experts.

MCPA is recommending a triangle shape concrete base half a metre high from the ground level
with a steel pole (approx. 75cm) painted red or orange. (See Annex J)




RECOMMENDAT 10NS

1. That all demining agencies make sure that the teams are deployed fully equipped with no
shortfall of necessary equipments such as compasses, walkie Talkies, goggles and maps.

2. That all monitoring reports, despite the identity of monitoring team, are centrally
kept at MCPA, and MCPA should be used as the central pool of information.

3. That all demining agencies fill out the form at annex K as soon as a task is completed
and veturn it to MCPA operation section to be entered into HCPA demining database for
future records.
4. Selected Afghan personnel of the demining programme should get high level training in
different aspects of demining in order to bring down the presence of expatriates to a
minimm. If the aim is to allow Afghans to solve Afghan problems this must occur. It will
also reduce the programme cost.

CoNCLUSION

To conclude, the second quarter of 1991 was a rewarding period despite some security
situations which had a 1ot of negative effect into tha operations. Although we have
achieved the target level, a lot more could have been achieved with no restriction of
aerial bombing. The teams have gained more experience and expertise.

Operational, administrative and logistic record keeping systems have been easier and more
efficient since the MCPA database system has been in use.

The system i5 capable of storing all relevant information relating to demining activities
that can produce desired format of output.

14




ANNEXES:

Amnex A: - Survey progress report Paktia province

Anvex B: Survey progress report Paktika province

Annex C: Survey progress report Nimroz province

Amex b: Survey progress report Kandahar province

Annex E: Survey progress report Zabul province

Annex F: Surveyed /cleared minefields statistics (provincewise)

Annex G: Surveyed/cleared minefields graph {Sq.m)

Annex H: Surveyed/cleared minefields graph (Km)

Annex 1: Total area of minefields survyed & cleared in second quarter 1991, graph
Amnex J: Devices located and destroyed by Survey/mnitoriné teams

Annex K: Proposed permanent markings of minefields

Annex L: Format of clearance input for MCPA (demining) database required, from demining agencie
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ANNEX-~-C
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MINE CLEARANCE PLANNING AGENCY
TOTAL AREAS SURVEYED AND CLEARED DURING THE PERIOD OF 1S®. APRIL TO 30TH JUNE 1991

ANNEX - F

AGRI. LAND (Sqm) GRAZING (Sgm) ROAD (KNM) CANAL (M2) RESIDENTIAL AREA(Sqm)
PROVINCE - . S SURVEYED CLEARED | SURVEYED CLEARED

SURVEYED |CLEARED |SURVEYED CLEARED SRUVEYED CLERAED

L. Xn |W.n| L. Xn |W.n|L. Km {¥W.m|L. X» [w.»

KURAR 647850 480292 35000
PAKTIA 1054676 51782 14862 i
PAKTIXA 1671860 32.8621 20 0.653
KANDAHAR 263000 133000 2.23 121 16.625} 36 83.22 3 177582
ZABUL 134164 wHMﬁpma §5200
GHAZNI 18431
NIMROZ 33831758 5.4] 3 99
TOTAL 1392851 1113227 2812588 6132592(3¢4.792] 16 17.3} 3¢ 82.22° | 3 9990 267782
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MINE CLEARANCE PLANNING >Q.mzo<
SURVEYED AND CLEARED MINEFIELDS

Type of minetield ANNE X~H

CANAL 8.

CANAL C.

._..;*, -

i
. _4 . ;___
t
|
S TR

P A SIS
I "N
14

EZ] Paktika Province M Kandahar Province B Nimroz Province

8: Surveyed, C: Cleared




MINE CLERANCE PLANNING ANENCY
TOTAL AREA SURVED & CLEARED

ANNEX-1

S. waiting for C. 40%
1914612 o

s,
. 25, .
. 8

Surveyed & Cleared 60%

2873682
SEGOND QUARTER 1991

8 » Surveyed, C ~ Clearance
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CLEARANCE PLANNING ANGENCY

MINES AND UX0'S DESTROYED BY MCPA SURVEY MONITORING TEAMS
DURING THEIR OPERATION
ANNEX-J
LOCATIONS ANTI PERSOMAL MINES AT MINES uxos
UNKOWN DEV. TOTAL DEVICES
PROVINCE DISTRICT fpoMZ{PMN |PMD6 |PPMI-sriozM72} MX7 BOMB | MORTOR
PAKTIKA YRGON 20 s | 33 4 5 |Jruses 6o 1 40 168
MANDOZAZX 6 | 12 18
PAKTIA
JAJT ¢ | 52 1 57
ZABUL SHARI SAFA . 3 3
TOTAL 30 | 69 | 33 4 5 60 1 4 40 246
2 WA
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MINE CLEARANCE PLANNING ANGECY

CLEARANCE INPUT FOR MCPA DATABASE

ORGAKIZATION ANNE X - L
MIREFIELD - ACTUAL DEVICES INCEDEXNT DETAIL
REFRENCE & TEAY 8 DATE DATE CLEARANCE {ACTUAL M2 LOCATED SHRAPREL REMARKS
STARTED COMPLETED TIME Hrs CLEARED DEATH IRJURY
FLIAL|TEAM AP AT |UXO

B el ey Iey TS PRSI
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